
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:24 AM

Run date

Time

Reviewer: Schram, Darryl

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wolcott, Brian

Diary #: 330 Date: 30-May-2013 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: Over Time: 02:00

Const Calendar Day: 360

Inspection Type: Intermittent

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

Under CCO 327, ABF surveyed the layout for E2 repair work. Loaded out materials for E2. Provided
support for the subcontractors. Detensioned and cut rods for saddle install at shear key 1 and 2. See ABF
Extra Work Order for details.

ABF labor under CCO 327:

OE-ADAMS-CCOP on E2 Fix-8 HR ST-2 HR OT
OE-ZBYCZIK-SYA4 on E2 Fix-8 HR ST
IRNW-Aaron Kent-IWSGF-1 hour ST of unkown work is claimed?

4-IWS on E2 cutting and grinding bolts flush:
IRNW-DRAPER-7 HR ST-2 HR OT, IRNW-COCHRAN-7 HR ST-2 HR OT, IRNAP-MACDONALD-7 HR
ST-2 HR OT, IRNAP-ANGUIANO-8 HR ST

IRNW-Scott Smith-IWSS-supt time-4 HR ST-1 HR OT

5-IWS on E2 Access Install:
IRNW-BISKNER-5 HR ST, IRNAP-CHAMBERLAIN-8 HR ST-2 HR OT, IRNAP-DUSKIN-8 HR ST-2 HR
OT, IRNW-JACKS-8 HR ST-2 HR OT, IRNW-B. SMITH-8 HR ST-2 HR OT

OEJ2-TAYLOR-operating-8 HR ST-2 HR OT
LBR3-HERNANDEZ-helped sub turn on water-2 HR ST
Jose Avila-LBR3F was charged 2 hours ST for unkown work? Power cables OBG or Fire watch ground
floor. Neither of which seem to be CCO 327 work.

2-IWS on E2 Barge:
IRNW-RUSSELL-2 HR ST, IRNW-LAUVAO-2 HR ST

Adam Reeve-Engr-10 HR
1-Safety-HANGEN-2.5 HR

ABF Equipment under CCO 327:

000424-TRUCK-8 HR ST
000772-TRUCK-8 HR ST
000055-TRUCK-1.5 HR ST
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002417-TRUCK-8 HR ST-1 HR OT
000061-TRUCK-8 HR ST-1 HR OT
002154-HCESP-8 HR ST- 2 HR OT-60 Ton Hydro Crane-10hrs
Little Cindy Barge-8 HR ST-2 HR OT
Radios-20ea.
000431-ENGSV-Leica Total Station-8hr ST
000439-ENGSV-Leica Level-8hr ST
Bolt Tight and Pump-10hr
002002-ELGEN-Generator 220kw-8 HR ST-2 HR OT
Chainfalls-10hr
002246-SAWCH-Portable Bandsaw-8 HR ST-2 HR OT
Crew Boat-1.75hr
Tug Boat-0.5hr
FUEL FOR BOATS-1 HR

Under CCO 314, ABF cleaned off rods pulled from E2. Grind off galvanizing from tops of rods base of T1.
See ABF EWB 12059.

ABF labor under CCO 314:

3-LBR on unkown work was charged- 2 HR ST EACH (Hernandez, Pedro GARCIA, Nacho GARCIA):
2-IWS on Grind Rods:
IRNW-SPARKS-1 HR ST, IRNAP-MA-5 HR ST-0.5 HR OT
Engr-QUILLIN-2HR

ABF equipment under CCO314:

000061-TRUCK-2 HR ST
002213-TRUCK-2 HR ST
radios-6ea.
Small cart-2hr
Grinder-5.5hr
002342-ELGEN-7kw Generator-5.5hr ST

Eco Bay Services assisted Penhall in coring, sweep the piers of dirt, and the platforms of concrete debris
on both platforms, put small debris in PVC pipe. 6 workers at 10hrs each.
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